

Next Action

Current Focus

Phase 8: Shared UI → Core-UI

Core-UI package created with Modal, Alert, Button, Card components. DesignContract enforced (border-radius: 0).

Next Executable Task

Task: Wire Messenger to Core-UI

Priority: High

Estimated Effort: 1-2 hours

Risk Level: Low

Acceptance Criteria

1. ☐ messenger components import from @balloo/core-ui
2. ☐ Legacy UI components removed from messenger/src/components/ui/
3. ☐ TypeScript validation passes (no errors)
4. ☐ Phase 8 marked complete in MIGRATION_ROADMAP.md
5. ☐ STATE.json updated

Implementation Steps

1. Update Imports

- Find all imports from messenger/src/components/ui/
- Replace with @balloo/core-ui imports
- Test each component

2. Remove Legacy

- Delete messenger/src/components/ui/Modal.tsx
- Delete messenger/src/components/ui/Alert.tsx
- Keep Logo.tsx (already migrated to core-brand)
- Keep BurgerMenu.tsx, Confirm.tsx (messenger-specific)

3. Validation

- Run `npx tsc --noEmit` in messenger
- Fix any type errors
- Verify components render correctly

4. Documentation

- Update UI_MIGRATION.md
 - Mark Phase 8 complete
-

Rollback Notes

If rollback needed:

1. Remove @balloo/core-ui from messenger/package.json
 2. Restore legacy UI components
 3. Revert imports
 4. Update STATE.json
-

Dependencies

- Phase 1 (Scaffold): ☒ Done
 - Phase 6 (Theme): ☒ Done
 - Phase 7 (Brand): ☒ Done
 - Phase 8 (UI): ☐ In Progress (package created, wiring pending)
-

Related Documents

- [MIGRATION_ROADMAP.md](#) - Phase 8 details
 - [DesignContract.md](#) - Design system contract
 - [UI_MIGRATION.md](#) - Migration report
 - [@balloo/core-ui README](#) - Package docs
-

Generated: 2026-06-11

Autopilot Mode: Active