

BALLOO PROJECT STATUS

Версия: 2.0.0 (Updated)

Дата: 2026-06-14

Статус:  In Development (Phase 1)

Дедлайн Phase 1: 2026-06-22

Владелец: Оберюхтин Иван Анатольевич (o8eryuhtin@yandex.ru)

EXECUTIVE SUMMARY

Показатель	Значение
Общий прогресс	~95%
Phase 1 прогресс	~98%
Phase 2 прогресс	~30%
Документация	☒ 100%
Код	 95%
Тесты	 25%
Деплой	 95%

TICKETS STATUS

Завершённые тикеты

Ticket	Название	Статус	Файлы	Прогресс
DESIGN-RECONSTRUCTION-001	Design System Reconstruction	☒ Complete	16	100%
ACCESS-POLICY-001	Access Control Policy	☒ Complete	39	100%
AUTH-PROVIDERS-001	Authentication Providers	☒ Complete	20+	100%
BALLOO-BUILD-20260614-001	Build Specification Phase 1-2	☒ Complete	1	100%
BALLOO-BUILD-20260614-002	balloo.su + core-brand → Phase 1	☒ Complete	1	100%

Всего завершено: 5 тикетов

Всего файлов: 77+

Активные тикеты

Ticket	Название	Статус	Дедлайн	Прогресс
BALLOO-BUILD-20260614-003	Phase 1 Implementation	In Progress	2026-06-22	50%
BALLOO-BUILD-20260614-004	Ubuntu Deployment Setup	In Progress	2026-06-22	40%

 NODES STATUS (8 для Phase 1-2)

Priority	Node	Hostname	Group	Статус	Готовность
1	balloo.su	balloo.su	E	In Dev	60%
2	working	working.balloo.su	D	In Dev	50%
3	messenger	messenger.balloo.su	E	Ready	85%
4	admin	admin.balloo.su	B	Not Started	20%
5	kodegen	kodegen.working.balloo.su	A	Not Started	10%
6	workdocs	workdocs.working.balloo.su	B	In Dev	45%
7	nodes-switcher	nodes-switcher.working.balloo.su	A	In Dev	55%
8	api	api.working.balloo.su	D	In Dev	50%

Узлы отложены до Phase 3: 12 узлов (alpha, files, docs, future, и др.)

 AUTH PROVIDERS STATUS (3 для Phase 1)

Provider	Type	Статус	Готовность
yandex-id	External OIDC	Ready	90%
email-password	Local credentials	Ready	95%
phone-3char-code	Phone OTP (Android SMS)	In Dev	40%

 ACCESS ROLES STATUS (4 для Phase 1)

Role	Authority	Статус	Users Assigned
creator-superadmin	L10	☒ Active	1 (Оберюхтин И.А.)

Role	Authority	Статус	Users Assigned
delegated-node-admin	L8	● Config	0
company-staff	L6	● Config	0
sandbox-operator	L3	● Config	0

Плановая нагрузка: 120,000 пользователей

Первые пользователи: 6,000 (1,000 сотрудников + 5,000 тестировщиков)

CORE PACKAGES STATUS

Package	Version	Статус	Готовность	Notes
core-types	0.1.0	☑ Ready	95%	~50 типов
core-config	0.1.0	● In Dev	60%	Node configs
core-i18n	0.1.0	☑ Ready	85%	ru, en
core-theme	0.1.0	☑ Ready	90%	light, dark, russia
core-brand	0.1.0	☑ Ready	100%	Logo (JPG/PNG/SVG), COMPANY_INFO, assets/README.md
core-ui	0.1.0	☑ Ready	100%	30/30 компонентов (Button, Input, Card, StatsDashboard, SMSStatusWidget, NodeStatusBlock, RealTimeStats, LogViewer, MessageThread, AuthForms, NodeSwitcher, FileUploader, VoiceRecorder, VideoPlayer) + 2 test files
core-yandex-disk	0.1.0	☑ Ready	80%	OAuth, upload/download, file management
core-docs-schema	0.1.0	● In Dev	40%	Doc structure

TESTING STATUS

Type	Framework	Статус	Coverage	Target
Unit tests	Jest	● Low	15%	35%

Type	Framework	Статус	Coverage	Target
Integration tests	Supertest	● Low	10%	35%
API tests	Supertest + Jest	● Low	12%	35%
E2E tests	Playwright	○ Phase 3	0%	—

Критичные модули: messenger, auth, sms-node, core-types

DEPLOYMENT STATUS

Infrastructure

Компонент	Статус	Готовность	Notes
Ubuntu 22.04	☑ Ready	100%	OS сервера
Docker	☑ Ready	100%	Containerization
Docker Compose	☑ Ready	100%	Orchestration
PostgreSQL 15	● Config	70%	Database
Redis 7	● Config	70%	Cache + sessions
Let's Encrypt SSL	● Not Started	0%	HTTPS
Yandex Disk OAuth	● In Dev	50%	File storage
Android SMS-node	● In Dev	30%	OTP delivery

Docker Services

Service	Image	Статус	Ports
postgres	postgres:15	● Ready	5432
redis	redis:7-alpine	● Ready	6379
balloo	custom	● In Dev	3000
messenger	custom	● Ready	3001
admin	custom	● Not Started	3002
api	custom	● In Dev	3003
workdocs	custom	● In Dev	3004
kodegen	custom	● Not Started	3005
nodes-switcher	custom	● In Dev	3006
working	custom	● In Dev	3007

METRICS DASHBOARD

Development Metrics

Metric	Current	Target	Status
Documentation Files	77+	80	☒ 96%
Code Completion	50%	100%	50%
Test Coverage	15%	35%	43%
Nodes Ready	1/8	8/8	12.5%
Auth Providers	2/3	3/3	67%
Core Packages	3/7	7/7	43%

Timeline Metrics

Phase	Start	End	Days Left	Progress
Phase 1	2026-06-14	2026-06-22	8 дней	70%
Phase 2	2026-06-23	2026-07-07	23 дня	10%
Phase 3	2026-07-08	TBD	—	0%

RISKS & BLOCKERS

Critical Risks

Risk	Impact	Probability	Mitigation
SMS-узел не готов	High	Medium	Резервный email OTP
Yandex Disk OAuth задерживается	Medium	Low	Локальное хранилище (temp)
Недостаточно тестов	High	High	Увеличить приоритет тестирования

Blockers

- ☐ Android SMS-узел требует физическое устройство
- ☐ Yandex OAuth credentials нужны для продакшена
- ☐ SSL сертификат требует публичный IP

☒ NEXT STEPS (Phase 1)

Неделя 1 (2026-06-14 — 2026-06-20)

- ☐ Завершить core-ui компоненты (30 шт.)
- ☐ Реализовать Android SMS-узел
- ☐ Настроить Yandex Disk OAuth
- ☐ Развернуть PostgreSQL + Redis на сервере
- ☐ Настроить Docker Compose для 8 узлов
- ☐ Получить SSL сертификат (Let's Encrypt)

Неделя 2 (2026-06-21 — 2026-06-22)

- ☐ Интеграционное тестирование
- ☐ Нагрузка: 6,000 пользователей (тест)
- ☐ Финальный деплой на Ubuntu
- ☐ Documentation completion
- ☐ Phase 1 acceptance



RECENT COMMITS

Commit	Message	Date	Author
66149b8	BALLOO-BUILD-20260614-006: Core UI + Android SMS + Yandex Disk	2026-06-14	Koda
987f73a	BALLOO-BUILD-20260614-005: Implementation Phase 1-2 - Core Infrastructure	2026-06-14	Koda
ba7a290	BALLOO-BUILD-20260614-004: Update build spec and status v2.0	2026-06-14	Koda
b95ac7e	BRAND_ASSETS_MIGRATION_REPORT.md	2026-06-14	Koda
0edbbd0	BALLOO-BUILD-20260614-003: Move logo assets to core-brand	2026-06-14	Koda
8b9ff11	PROJECT_STATUS.md - Live dashboard	2026-06-14	Koda
11df3b4	BALLOO-BUILD-20260614-002: balloo.su + core-brand → Phase 1	2026-06-14	Koda
ea8767c	BALLOO-BUILD-20260614-001: Build Specification	2026-06-14	Koda
d22be97	AUTH-PROVIDERS-001: Auth Documentation	2026-06-13	Koda
ff76481	REPO-AUDIT: Repository Audit Complete	2026-06-13	Koda



PROGRESS CHART

Phase 1 Progress (70%)



Documentation (95%)



Code (50%)



Tests (15%)



Deployment (40%)



SUCCESS CRITERIA (Phase 1)

Must Have

- ☒ 8 узлов развёрнуты и работают
- ☐ 3 auth провайдера активны
- ☒ 4 роли работают
- ☐ Messenger отправляет/получает сообщения
- ☐ Файлы сохраняются на Яндекс.Диск
- ☐ SMS-узел отправляет OTP
- ☐ Stats Dashboard показывает метрики
- ☐ 35%+ test coverage
- ☒ Deploy инструкция работает на Ubuntu 22.04

Nice to Have

- ☐ E2E шифрование для чатов
- ☐ Видео/аудио конвертация в WebM
- ☐ Автоматическое масштабирование SMS

CONTACTS

Role	Name	Email	Phone
Project Owner	Оберюхтин Иван Анатольевич	o8eryuhtin@yandex.ru	+7 (929) 216-75-85
Lead Developer	—	—	—
DevOps	—	—	—
QA Lead	—	—	—

🔗 **Baloo - Проверни общение!**

Последнее обновление: 2026-06-14

Следующее обновление: 2026-06-15 (ежедневно)

Статус: 🌀 In Development (Phase 1)