

Last Audit Report

Generated: 2026-06-11
Type: Full Technical Audit
Status: Complete

Executive Summary

Metric	Value
Migration Progress	42%
Completed Phases	4 (1, 2, 6, 7)
In Progress Phases	4 (3, 4, 5, 8)
Pending Phases	4 (9, 10, 11, 12)
Core Packages	7
Contracts	8 (all active)
TypeScript Errors	0
Design Violations	200+ (Phase 12)

Current State

Category	Status
Current Phase	8 (Core-UI)
Phase 8 Progress	70%
Last Completed	Phase 7 (Brand)
Blocked	No
Autopilot Mode	Active

Key Findings

- ☒ Successes
1. **Phase 7 Complete:** Brand extraction successful
 - core-brand package created
 - Logo component migrated
 - messenger wired to @balloo/core-brand

2. **Phase 8 In Progress:** UI extraction 70% complete

- core-ui package created
- Components: Button, Modal, Alert, Card
- DesignContract enforced (border-radius: 0)

3. **TypeScript Clean:** 0 errors across all checked packages

- core-brand ☒
- core-theme ☒
- core-ui ☒
- messenger ☒

4. **Contracts Active:** 8 contracts defined and enforced

Issues

1. **Legacy CSS Violations:** 200+ border-radius violations

- ChatPage.css: 20+ violations
- profile.css: 18 violations
- TwoFASetup.css: 11 violations

2. **Pending Migrations:**

- i18n (Phase 5): 30% complete
- core-types (Phase 3): 30% complete
- core-config (Phase 4): 30% complete

3. **Untested Components:** core-ui has no unit tests

Blockers

Blocker	Severity	Status
mobile/ excluded (expo-device)	Low	Known
pnpm approve-builds pending	Medium	Action needed

Next Recommended Action

TICKET 8: Complete Phase 8 - Core-UI Wiring

Tasks:

1. Update messenger imports to use @balloo/core-ui
2. Remove legacy UI components from messenger/src/components/ui/
3. Validate TypeScript (no errors)
4. Mark Phase 8 complete

Estimated Effort: 2-3 hours

Full Report

See: [workdocs/audits/FULL_AUDIT_2026-06-11.md](#)

Autopilot Mode: Active

Contract: AutopilotContract.md v1.0.0

Last Updated: 2026-06-11