

Next Action

Current Focus

Phase 9: Docs Split - Complete

Phase 10: Node Apps Normalization - Next

Core packages (types, config, i18n, theme, brand, UI) all complete. Docs split complete with Next.js docs site scaffolded.

Next Executable Task

Task: Complete Phase 10 - Update api/, admin-api/, notifications/

Priority: High

Estimated Effort: 1-2 hours

Risk Level: Low

Acceptance Criteria

1. ☐ api/ uses @balloo/tsconfig/base.json
2. ☐ api/ uses @balloo/eslint-config
3. ☐ api/ uses @balloo/prettier-config
4. ☐ admin-api/ uses shared configs
5. ☐ notifications/ uses shared configs
6. ☐ TypeScript validation passes
7. ☐ Linting passes

Implementation Steps

1. Update api/

- Modify tsconfig.json to extend @balloo/tsconfig/base.json
- Create .eslintrc.js extending @balloo
- Create .prettierrc extending @balloo
- Standardize package.json scripts

2. Update admin-api/

- Same as api/

3. Update notifications/

- Same as api/

4. Validation

- Run tsc --noEmit on all apps
- Run eslint on all apps
- Test builds

Rollback Notes

If rollback needed:

1. Revert package.json changes
2. Remove shared config packages
3. Restore original configs
4. Update STATE.json

Dependencies

- Phase 1 (Scaffold): ☒ Done
- Phase 2 (Repo Mapping): ☒ Done
- Phase 3 (Core-Types): ☒ Done
- Phase 4 (Core-Config): ☒ Done
- Phase 5 (Core-l18n): ☒ Done (stub)
- Phase 6 (Theme): ☒ Done
- Phase 7 (Brand): ☒ Done
- Phase 8 (UI): ☒ Done
- Phase 9 (Docs Split): ☒ Done

Related Documents

- [MIGRATION_ROADMAP.md](#) - Full roadmap
- [STATE.json](#) - Current state
- [PHASE_9_COMPLETE.md](#) - Phase 9 report
- [MIGRATION_SUMMARY.md](#) - Full migration summary

Generated: 2026-06-12

Autopilot Mode: Active

Progress: 9/12 phases complete (75%)