

Migration Roadmap v2

Overview

This document outlines the phased migration from the current donor repository to the target monorepo architecture.

Phase 1: Scaffold + Workspace Bootstrap

Status: In Progress

Goals:

- Create target directory structure (apps/, packages/, workdocs/, docs-content/, platform-state/, infra/, tools/)
- Create pnpm workspace bootstrap (pnpm-workspace.yaml, .npmrc)
- Create migration documentation (MIGRATION_REPO_MAP.md, MIGRATION_ROADMAP.md)
- Create contract definitions (DesignContract, LanguageContract, ThemeContract, etc.)
- Create stub packages for future core libraries
- Create legacy audit (ROUNDING_VIOLATIONS.md, REPO_DISCOVERY.md)

Deliverables:

- ☒ Directory structure created
 - ☒ pnpm-workspace.yaml
 - ☒ .npmrc
 - ☒ MIGRATION_REPO_MAP.md
 - ☒ MIGRATION_ROADMAP.md
 - ☒ workdocs/contracts/*
 - ☒ workdocs/legacy-audit/*
 - ☒ Stub packages (core-types, core-config, core-i18n, core-theme, core-brand, core-ui, core-docs-schema)
-

Phase 2: Repo Mapping + Legacy Audit

Status: Completed

Goals:

- Complete full mapping of all donor paths to target structure
- Document all legacy design violations
- Create migration checklist for each application

Deliverables:

- ☒ Complete repo mapping documentation
 - ☒ Full legacy audit report
 - ☒ Migration checklist per application
-

Phase 3: Shared → Core-Types

Status: In Progress

Goals:

- Extract types from **shared/** to **packages/core-types/**
- Establish core-types as the central type registry
- Update imports gradually (node-by-node)

Deliverables:

- ☒ packages/core-types/package.json
 - ☒ packages/core-types/src/index.ts (core types extracted)
 - ☒ packages/core-types/README.md
 - ☒ Backward compatibility layer in shared/
 - ☐ Migration completed for first node
 - ☐ Full import migration (Phase 10)
-

Phase 4: Settings → Core-Config

Status: In Progress

Goals:

- Extract settings from **settings/** to **packages/core-config/**
- Establish core-config as the central configuration registry
- Update imports gradually (node-by-node)

Deliverables:

- ☒ packages/core-config/package.json
 - ☒ packages/core-config/src/index.ts (config types extracted)
 - ☒ Backward compatibility layer in settings/
 - ☐ Migration completed for first node
 - ☐ Full import migration (Phase 10)
-

Phase 5: Messenger i18n Extraction → Core-I18n

Status: In Progress

Goals:

- Create **packages/core-i18n/**

- Extract i18n infrastructure from messenger/
- Implement platform-level language registry
- Enforce 12-language contract

Deliverables:

- ☒ packages/core-i18n/package.json
 - ☒ packages/core-i18n/src/index.ts (i18n types extracted)
 - ☒ packages/core-i18n/languages.json (12 languages)
 - ☒ packages/core-i18n/schema.json
 - ☒ packages/core-i18n/README.md
 - ☐ Migration completed for first node
 - ☐ Full import migration (Phase 10)
-

Phase 6: Messenger Theme Extraction → Core-Theme

Status: Completed

Goals:

- Create `packages/core-theme/`
- Extract theme-store from messenger/
- Implement platform preset themes (dark, light, russia)
- Enforce theme contract (custom themes = user apps only)

Deliverables:

- ☒ packages/core-theme/package.json
 - ☒ packages/core-theme/src/types.ts (theme types)
 - ☒ packages/core-theme/src/presets.ts (3 platform presets)
 - ☒ packages/core-theme/src/theme-store.ts (Zustand store)
 - ☒ packages/core-theme/src/index.ts (exports)
 - ☒ packages/core-theme/README.md
 - ☒ packages/core-theme/tsconfig.json
 - ☒ messenger updated to use @balloo/core-theme
 - ☒ Theme types removed from messenger/src/i18n/types.ts
 - ☒ Theme delegation in messenger/src/stores/settings-store.ts
-

Phase 7: Brand/Logo Extraction → Core-Brand

Status: Completed

Goals:

- Create `packages/core-brand/`
- Extract Logo component and brand assets from messenger/
- Define brand guidelines contract

Deliverables:

- ☒ packages/core-brand/package.json (updated with dependencies)
 - ☒ packages/core-brand/src/types.ts (brand types)
 - ☒ packages/core-brand/src/Logo.tsx (Logo component)
 - ☒ packages/core-brand/src/brand.ts (brand constants)
 - ☒ packages/core-brand/src/index.ts (exports)
 - ☒ packages/core-brand/tsconfig.json
 - ☒ packages/core-brand/README.md
 - ☒ messenger updated to use @balloo/core-brand
 - ☒ Header.tsx and Footer.tsx imports updated
 - ☒ BrandContract.md created (workdocs/contracts/BrandContract.md)
 - ☒ Phase 7 completion report (workdocs/migrations/BRAND_MIGRATION.md)
-

Phase 8: Shared UI Primitives → Core-UI

Status: Completed

Goals:

- Create `packages/core-ui/`
- Extract shared UI components from messenger/
- Enforce DesignContract (no rounded corners, zero border-radius)
- Establish component API standards

Deliverables:

- ☒ packages/core-ui/package.json
 - ☒ packages/core-ui/src/types.ts
 - ☒ packages/core-ui/src/design-tokens.ts
 - ☒ packages/core-ui/src/components/Modal.tsx
 - ☒ packages/core-ui/src/components/Alert.tsx
 - ☒ packages/core-ui/src/components/Button.tsx
 - ☒ packages/core-ui/src/components/Card.tsx
 - ☒ packages/core-ui/src/index.ts
 - ☒ packages/core-ui/README.md
 - ☒ packages/core-ui/tsconfig.json
 - ☒ messenger/package.json updated with @balloo/core-ui
 - ☒ messenger components wired to @balloo/core-ui
 - ☒ UI_MIGRATION.md created
 - ☒ Phase 8 completion report
-

Phase 9: Docs Split → Docs-Content + Docs-Site

Status: Pending

Goals:

- Split **docs/** into content and site
- Create **apps/docs-site/**
- Populate **docs-content/** with platform documentation
- Connect docs-site to docs-content

Deliverables:

- ☐ docs-content/ populated
 - ☐ apps/docs-site/ scaffold
 - ☐ Documentation build pipeline
 - ☐ Search and navigation
-

Phase 10: Node Apps Normalization

Status: Pending

Goals:

- Migrate messenger/ → apps/web-main (node-by-node)
- Migrate admin-portal/ → apps/admin (node-by-node)
- Migrate api/ → apps/api (node-by-node)
- Migrate other services (android-service, desktop, mobile, max-server)

Deliverables:

- ☐ apps/web-main fully functional
 - ☐ apps/admin fully functional
 - ☐ apps/api fully functional
 - ☐ apps/android-service fully functional
 - ☐ apps/desktop fully functional
 - ☐ apps/mobile fully functional
 - ☐ apps/max-server fully functional
 - ☐ All imports updated to new structure
-

Phase 11: Infra Normalization

Status: Pending

Goals:

- Normalize nginx configuration in infra/
- Normalize docker configuration in infra/
- Create deployment manifests in platform-state/manifests/

Deliverables:

- ☐ infra/nginx normalized
 - ☐ infra/docker normalized
-

- ☐ platform-state/manifests/ populated
- ☐ Deployment documentation

Phase 12: Legacy Design Cleanup (No-Rounding Enforcement)

Status: Pending

Goals:

- Remove ALL legacy rounded corner usage across all applications
- Enforce border-radius: 0 everywhere
- Remove all rounded* utility classes
- Update all CSS files to comply with DesignContract

Deliverables:

- ☐ All CSS border-radius: 0
- ☐ All Tailwind rounded* classes removed
- ☐ All inline borderRadius styles removed
- ☐ Linting rules for border-radius enforcement
- ☐ Build-time validation against DesignContract

Summary

Phase	Name	Status
1	Scaffold + Workspace Bootstrap	Done
2	Repo Mapping + Legacy Audit	Done
3	Shared → Core-Types	In Progress
4	Settings → Core-Config	In Progress
5	Messenger i18n → Core-I18n	In Progress
6	Messenger Theme → Core-Theme	Completed
7	Brand/Logo → Core-Brand	Completed
8	Shared UI → Core-UI	Completed
9	Docs Split → Docs-Content + Docs-Site	Pending
10	Node Apps Normalization	Pending
11	Infra Normalization	Pending
12	Legacy Design Cleanup	Pending

Autopilot Mode

Status: Active (since 2026-06-11)

Autopilot mode enables command-driven migration:

Command	Description
<code>дальше</code>	Execute next migration step automatically
<code>проведи полный аудит</code>	Generate full technical audit

State Files:

- `platform-state/autopilot/STATE.json` - Current migration state
- `platform-state/autopilot/NEXT_ACTION.md` - Next executable task
- `platform-state/autopilot/COMMANDS.md` - Command documentation

Contract: `workdocs/contracts/AutopilotContract.md`

Progress:

- Completed Phases: 5 (Scaffold, Repo Mapping, Theme, Brand, UI)
- In Progress: 3 (Core-Types, Core-Config, Core-I18n)
- Next: Phase 9 (Docs Split) OR Phase 3-5 completion