

Migration Roadmap

Overview

This document outlines the phased migration from the current donor repository to the target monorepo architecture.

Phase 1: Scaffold Creation ☒

Status: In Progress

Goals:

- Create target directory structure (apps/, packages/, workdocs/, docs-content/, platform-state/, infra/, tools/)
- Create migration documentation (MIGRATION_REPO_MAP.md, MIGRATION_ROADMAP.md)
- Create contract definitions (DesignContract, LanguageContract, ThemeContract, etc.)
- Create stub packages for future core libraries

Deliverables:

- ☒ Directory structure created
 - ☒ MIGRATION_REPO_MAP.md
 - ☒ MIGRATION_ROADMAP.md
 - ☒ workdocs/contracts/*
 - ☒ Stub packages (core-config, core-i18n, core-theme, core-docs-schema)
-

Phase 2: Workspace Setup

Goals:

- Create `pnpm-workspace.yaml`
- Configure workspace package resolution
- Add workspace-level scripts and tooling

Deliverables:

- ☐ `pnpm-workspace.yaml`
 - ☐ Root `package.json` updates for workspace scripts
 - ☐ ESLint/Prettier workspace configuration
-

Phase 3: Shared → Core-Types

Goals:

- Extract types from `shared/` to `packages/core-types/`
 - Establish core-types as the central type registry
-

- Update imports gradually (node-by-node)

Deliverables:

- ☐ packages/core-types/package.json
 - ☐ packages/core-types/src/index.ts
 - ☐ Migration of shared types to core-types
 - ☐ Backward compatibility layer in shared/
-

Phase 4: Settings → Core-Config

Goals:

- Extract settings from **settings/** to **packages/core-config/**
- Establish core-config as the central configuration registry
- Update imports gradually (node-by-node)

Deliverables:

- ☐ packages/core-config fully populated from settings/
 - ☐ Backward compatibility layer in settings/
 - ☐ Configuration schema validation
-

Phase 5: Core-Brand

Goals:

- Create **packages/core-brand/**
- Extract Logo component and brand assets
- Define brand guidelines contract

Deliverables:

- ☐ packages/core-brand/package.json
 - ☐ packages/core-brand/src/Logo component
 - ☐ Brand color palette
 - ☐ Typography definitions
-

Phase 6: Core-I18n

Goals:

- Create **packages/core-i18n/**
- Extract i18n infrastructure from messenger/
- Implement platform-level language registry
- Enforce 12-language contract

Deliverables:

- ☐ packages/core-i18n fully populated
 - ☐ Language registry implementation
 - ☐ Translation loading mechanism
 - ☐ Language switching utilities
-

Phase 7: Core-Theme

Goals:

- Create `packages/core-theme/`
- Extract theme-store from messenger/
- Implement platform preset themes (dark, light, russia)
- Enforce theme contract (custom themes = user apps only)

Deliverables:

- ☐ packages/core-theme fully populated
 - ☐ Theme store implementation
 - ☐ Theme switching utilities
 - ☐ Admin/system theme restrictions
-

Phase 8: Core-UI

Goals:

- Create `packages/core-ui/`
- Extract shared UI components
- Enforce DesignContract (no rounded corners, zero border-radius)
- Establish component API standards

Deliverables:

- ☐ packages/core-ui/package.json
 - ☐ Core component library
 - ☐ Design system components
 - ☐ Accessibility compliance
-

Phase 9: Docs-Site

Goals:

- Create `apps/docs-site/`
- Set up documentation infrastructure
- Connect to docs-content/

Deliverables:

- ☐ apps/docs-site/ scaffold
- ☐ Documentation build pipeline
- ☐ Search and navigation

Phase 10: Docs-Content + Platform-State Manifests

Goals:

- Populate **docs-content/** with platform documentation
- Create **platform-state/manifests/** for deployment state
- Establish docs-content schema

Deliverables:

- ☐ Platform documentation in docs-content/
- ☐ Deployment manifests in platform-state/manifests/
- ☐ docs-content schema validation

Phase 11: App Migration by Node

Goals:

- Migrate messenger/ → apps/web-main (node-by-node)
- Migrate admin-portal/ → apps/admin (node-by-node)
- Migrate api/ → apps/api (node-by-node)
- Remove legacy rounded corner usage

Deliverables:

- ☐ apps/web-main fully functional
- ☐ apps/admin fully functional
- ☐ apps/api fully functional
- ☐ All legacy rounded corners removed
- ☐ All imports updated to new structure
- ☐ Backward compatibility layers removed

Summary

Phase	Name	Status
1	Scaffold Creation	In Progress
2	Workspace Setup	Pending
3	Shared → Core-Types	Pending
4	Settings → Core-Config	Pending

Phase	Name	Status
5	Core-Brand	Pending
6	Core-I18n	Pending
7	Core-Theme	Pending
8	Core-UI	Pending
9	Docs-Site	Pending
10	Docs-Content + Platform-State	Pending
11	App Migration by Node	Pending