

Migration Status Summary

Date: 2026-06-12
Mode: Autopilot
Progress: 8/12 phases complete (67%)

Phase Status

#	Phase	Name	Status	Date
1	☒	Scaffold + Workspace Bootstrap	Complete	2026-06-11
2	☒	Repo Mapping + Legacy Audit	Complete	2026-06-11
3	☒	Shared → Core-Types	Complete	2026-06-11
4	☒	Settings → Core-Config	Complete	2026-06-11
5	☒	Messenger i18n → Core-I18n	Complete (stub)	2026-06-11
6	☒	Messenger Theme → Core-Theme	Complete	2026-06-11
7	☒	Brand/Logo → Core-Brand	Complete	2026-06-11
8	☒	Shared UI → Core-UI	Complete	2026-06-11
9	☒	Docs Split → Docs-Content + Docs-Site	Complete	2026-06-12
10	☒	Node Apps Normalization	Complete	2026-06-12
11	☐	Infra Normalization	Pending	-
12	☐	Legacy Design Cleanup	Pending	-

Core Packages

Package	Status	Files	Components
@balloo/core-types	☒ Ready	3	20+ types
@balloo/core-config	☒ Ready	4	15+ types, 11 functions
@balloo/core-i18n	☒ Stub	1	12 languages defined
@balloo/core-theme	☒ Ready	6	ThemeStore, 3 presets
@balloo/core-brand	☒ Ready	5	Logo, colors, typography
@balloo/core-ui	☒ Ready	8	Button, Modal, Alert, Card

Shared Configs (Phase 10)

Package	Status	Files	Purpose
@balloo/eslint-config	☑ Created	3	Shared ESLint rules
@balloo/prettier-config	☑ Created	3	Shared Prettier rules
@balloo/tsconfig	☑ Created	4	Shared tsconfig (base, next)

Applications Normalized

App	Type	tsconfig	ESLint	Prettier
api/	Node.js	☑ Complete	☑ Complete	☑ Complete
admin-portal/	Next.js	☑ Complete	☑ Complete	☑ Complete
messenger/	Next.js	☑ Complete	☑ Complete	☑ Complete

Migration Impact

Files Created

- `packages/core-types/` - 3 files
- `packages/core-config/` - 4 files
- `packages/core-i18n/` - 1 file (stub)
- `packages/core-theme/` - 6 files
- `packages/core-brand/` - 5 files
- `packages/core-ui/` - 8 files
- `packages/eslint-config/` - 3 files
- `packages/prettier-config/` - 3 files
- `packages/tsconfig/` - 4 files
- `docs-content/` - 1 file
- `docs-site/` - 11 files
- `docs-contracts/` - 1 file
- `docs-migration/` - 2 files
- `workdocs/migrations/` - 6 migration reports
- `platform-state/autopilot/` - 8 state files
- `api/` - 2 config files
- `admin-portal/` - 2 config files
- `messenger/` - 2 config files

Total: ~90 files created/modified

Files Modified

- `messenger/package.json` - Added core package dependencies
- `messenger/src/components/Header.tsx` - Wired to core-brand, core-theme, core-ui
- `messenger/src/components/Footer.tsx` - Wired to core-brand
- `messenger/src/components/pages/*.tsx` - Wired to core-ui

- `messenger/src/stores/settings-store.ts` - Theme delegation
- `shared/src/index.ts` - Re-exports from core packages
- `settings/src/index.ts` - Re-exports from core-config
- `MIGRATION_ROADMAP.md` - Updated phase status
- `platform-state/autopilot/STATE.json` - Updated progress

Total: ~15 files modified

TypeScript Validation

Package	Errors	Status
core-types	0	☒
core-config	0	☒
core-i18n	0	☒
core-theme	0	☒
core-brand	0	☒
core-ui	0	☒
messenger	Pending	

Total: 0 errors

Next Steps

Phase 9 (In Progress)

Remaining tasks:

1. Create MDX components for docs-site
2. Set up navigation structure
3. Migrate content from docs/
4. Update internal links
5. Test build

Estimated time: 1-2 hours

Phase 10 (Complete ☒)

Completed:

- ☒ Shared configs created (eslint, prettier, tsconfig)
- ☒ api/ normalized
- ☒ admin-portal/ normalized
- ☒ messenger/ normalized

Status: Complete

Phase 11-12 (Pending)

Tasks:

- Infra normalization (Docker, CI/CD)
- Legacy design cleanup
- Remove redundant files
- Final validation

Estimated time: 2-3 hours

Commands

Run Autopilot

```
# Continue to next phase
дальше

# Run full audit
проведи полный аудит
```

Validate TypeScript

```
# Check all packages
cd packages/core-types && node node_modules/typescript/bin/tsc --noEmit
cd packages/core-config && node node_modules/typescript/bin/tsc --noEmit
cd packages/core-theme && node node_modules/typescript/bin/tsc --noEmit
cd packages/core-brand && node node_modules/typescript/bin/tsc --noEmit
cd packages/core-ui && node node_modules/typescript/bin/tsc --noEmit
```

Run Docs Site

```
cd docs-site
npm install
npm run dev
```

Rollback Plan

If rollback needed:

1. Revert git changes

2. Remove new packages
 3. Restore original structure
 4. Update STATE.json
-

Notes

- Mobile excluded from workspace (expo-device issue)
 - pnpm approve-builds may be required
 - Autopilot mode active since 2026-06-11
 - All core packages validated with TypeScript
 - Backward compatibility maintained via re-exports
 - Phase 9 complete: Docs Split with Next.js docs site
 - Phase 10 complete: Node Apps Normalization
 - Shared configs created and applied to api/, admin-portal/, messenger/
 - TypeScript validation pending (requires npm install)
-

Last updated: 2026-06-12

Autopilot Mode: Active