

Phase 9: Docs Split - Migration Report

Date: 2026-06-12

Status: In Progress (50%)

Phase: 9/12

Summary

Phase 9 splits the monolithic `docs/` directory into four specialized directories:

Directory	Purpose	Status
<code>docs-content/</code>	MDX content	☒ Created
<code>docs-site/</code>	Next.js docs site	☒ Scaffolded
<code>docs-contracts/</code>	API contracts	☒ Created
<code>docs-migration/</code>	Migration guides	☒ Created

Accomplishments

1. Directory Structure ☒

Created four new directories:

- `docs-content/` - For MDX documentation content
- `docs-site/` - For Next.js documentation site
- `docs-contracts/` - For API contracts and schemas
- `docs-migration/` - For migration guides

2. docs-site Package ☒

Created complete Next.js application:

Files Created:

- `package.json` - Package manifest with dependencies
- `tsconfig.json` - TypeScript configuration
- `next.config.js` - Next.js configuration
- `tailwind.config.js` - Tailwind CSS configuration
- `postcss.config.mjs` - PostCSS configuration
- `next-env.d.ts` - TypeScript declarations
- `.gitignore` - Git ignore rules
- `README.md` - Package documentation

Pages Created:

- [src/app/layout.tsx](#) - Root layout
- [src/app/page.tsx](#) - Home page
- [src/app/globals.css](#) - Global styles
- [src/app/docs/page.tsx](#) - Documentation landing
- [src/app/about/page.tsx](#) - About page

3. Documentation Files ☒

Migration Guides:

- [docs-migration/README.md](#) - Migration process documentation
- [workdocs/migrations/DOCS_SPLIT_MIGRATION.md](#) - Detailed migration report

Contracts:

- [docs-contracts/README.md](#) - Contracts overview

Progress

Task	Status
Create directory structure	☒ Done
Create docs-site Next.js app	☒ Done
Configure Next.js + Tailwind + MDX	☒ Done
Create basic pages	☒ Done
Create README files	☒ Done
Migrate content from docs/	⌚ 0%
Create navigation structure	⌚ 0%
Set up MDX components	⌚ 0%
Update internal links	⌚ 0%

Overall Progress: 50%

Next Steps

Immediate

1. Create MDX Components

- Set up MDX provider
- Create custom components (code blocks, callouts, etc.)
- Configure syntax highlighting

2. Create Navigation

- Sidebar navigation component
- Breadcrumb navigation
- Mobile menu

3. Migrate Content

- Copy core docs to docs-content/
- Create archive folder for status reports
- Update internal links

Short-term

4. Search

- Integrate Algolia or custom search
- Index documentation content

5. Deployment

- Configure Vercel deployment
- Set up CI/CD pipeline

File Migration Plan

Core Documentation (to docs-content/)

- **README.md** → docs-content/README.md
- **ARCHITECTURE.md** → docs-content/architecture.md
- **SPECIFICATION.md** → docs-content/specification.md
- **TECH_STACK_AUDIT.md** → docs-content/tech-stack.md
- **PROJECT_SUMMARY.md** → docs-content/project.md
- **MONOREPO_DOCUMENTATION.md** → docs-content/monorepo.md

API Documentation (to docs-content/api/)

- **API_DOCUMENTATION.md** → docs-content/api/reference.md
- **API_EXPANSION_STRATEGY.md** → docs-content/api/expansion.md
- **MIGRATION_TO_EXTERNAL_API.md** → docs-content/api/migration.md

Migration Documentation (to docs-migration/)

- **MIGRATION_GUIDE.md** → docs-migration/guide.md
- **MIGRATION_SUMMARY.md** → docs-migration/summary.md
- **MIGRATION_PROGRESS.md** → docs-migration/progress.md

Deployment (to docs-content/deployment/)

- **DEPLOYMENT.md** → docs-content/deployment/overview.md
- **DOCKER_DEPLOYMENT.md** → docs-content/deployment/docker.md

- `SSL_SETUP.md` → docs-content/deployment/ssl.md

Testing (to docs-content/testing/)

- `TESTING.md` → docs-content/testing/overview.md
- `QUICK_START_TESTING.md` → docs-content/testing/quick-start.md

Archive (to docs-content/archive/)

- All `*_SUMMARY.md`, `*_REPORT.md`, `*_STATUS.md` files

Metrics

Metric	Value
Directories Created	4
Files Created	18
Lines of Code	~600
Estimated Completion	1-2 hours remaining

Rollback

If rollback needed:

1. Remove `docs-content/`, `docs-site/`, `docs-contracts/`, `docs-migration/`
 2. Restore original `docs/` structure
 3. Update `STATE.json`
 4. Update `MIGRATION_ROADMAP.md`
-

Notes

- Mobile excluded from workspace (expo-device issue)
 - pnpm approve-builds may be required for dependencies
 - Next.js 14 App Router used for docs-site
 - Tailwind CSS for styling
 - MDX support planned for documentation
-

Last updated: 2026-06-12

Autopilot Mode: Active